Project Planning Phase
Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	22 October 2022
Team ID	PNT2022TMID41976
Project Name	A Novel Method for Handwritten Digit Recognition System
Maximum Marks	8 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Registration	USN-1	As a user, I can register for the application by entering my email, password, and confirming my password.	2	High	Kabildev S
Sprint-1	Login	USN-2	As a user, I can log into the application by entering email & password	1	High	Ishwarya K
Sprint-2	Upload Image of digital document	USN-3	As a user, I can able to input the images of digital documents to the application	2	Medium	Priya R
Sprint-2	Prediction	USN-4	As a user, I can predict the word	1	Medium	Kabildev S

Sprint-3	Upload Image of Handwritten document	USN-5	As a user, I can able to input the images of the handwritten documents or images to the application	2	High	Ishwarya K
Sprint-3	Recognize text	USN-6	As a user, I can able to choose the font of the text to be displayed	1	Medium	Priya R
Sprint-4	Recognize digit	USN-7	As a user I can able to get the recognised digit as output from the images of digital documents or images	1	Medium	Kabildev S
Sprint-4	Recognize digit	USN-8	As a user I can able to get the recognised digit as output from the images of handwritten documents or images	2	High	Ishwarya K