# Project Planning Phase Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	22 October 2022
Team ID	PNT2022TMID41976
Project Name	A Novel Method for Handwritten Digit
	Recognition System
Maximum Marks	8 Marks

## **Product Backlog, Sprint Schedule, and Estimation (4 Marks)**

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	<b>Story Points</b>	Priority	Team Members
Sprint-1	Registration	USN-1	As a user, I can register for the application by entering my email, password, and confirming my password.	2	High	Kabildev S
Sprint-1	Login	USN-2	As a user, I can log into the application by entering email & password	1	High	Priya R
Sprint-2	Upload Image of digital document	USN-3	As a user, I can able to input the images of digital documents to the application	2	Medium	Ishwariya K
Sprint-2	Prediction	USN-4	As a user, I can predict the word	1	Medium	Kabildev S

Sprint-3	Upload Image of	USN-5	As a user, I can able to input the images of	2	High	Ishwariya K
	Handwritten		the handwritten documents or images to			
	document		the application			
Sprint-3	Recognize text	USN-6	As a user, I can able to choose the font of	1	Medium	Priya R
			the text to be displayed			
Sprint-4	Recognize digit	USN-7	As a user I can able to get the recognised	1	Medium	Kabildev S
			digit as output from the images of digital			
			documents or images			
Sprint-4	Recognize digit	USN-8	As a user I can able to get the recognised	2	High	Priya R
			digit as output from the images of			
			handwritten documents or images			

## Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story	Duration	Sprint Start Date	Sprint End Date	<b>Story Points</b>	Sprint Release Date
	Points			(Planned)	Completed (as on	(Actual)
					Planned End	
					Date)	
Sprint-1	2	6 Days	24 Oct 2022	29 Oct 2022	2	29 Oct 2022
Sprint-2	2	6 Days	31 Oct 2022	05 Nov 2022	2	05 Nov 2022
Sprint-3	2	6 Days	07 Nov 2022	12 Nov 2022	2	12 Nov 2022
Sprint-4	2	6 Days	14 Nov 2022	19 Nov 2022	2	19 Nov 2022

### **Velocity:**

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{sprint\ duration}{velocity} = \frac{20}{10} = 2$$

#### **Burndown Chart:**

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

